Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID:  HI1 Activity Title:  Preliminary Hydraulic Recommendations

Activity Definition: Initial hydrology/hydraulics survey to determine the preliminary structural requirements
and water resources impact.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1. Pred: Pl Rel: FS Lag: 0 1. Succ: B2 Rel: FS Lag: O

2. Pred: Rel: Lag: 2.Succ: E2 Rel: FS Lag: 0

3. Pred: Rel: Lag: 3. Succ: H2 Rel: FS Lag: O

4. Pred: Rel: Lag: 4. Succ: D2 Rel: FF Lag: O

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:

1. Reconnaissance - Complete Hydraulic Task Order Agreement; gather hydrologic and hydraulic data;
perform hydraulic site investigations, initial structural type (i.e. culvert, bridge, other); define
computational methods; perform preliminary hydrologic computations; assess potential floodplain
encroachments; assess potential water rights and resource impacts; determine the need for a water quality
monitoring plan; complete hydraulic site investigation report for review and comments.

2. Preliminary Floodplain Analysis - Assess Federal Emergency Management Agency (FEMA); evaluate
floodplain site regulations and compliance requirements; refine hydrology for floodplain analysis; assess
project environment=s hydraulic conditions; assist with stream corridor and wetland determinations;
assess stream stability and wetland quality.
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